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Ms. Sheila Desai

Remedial Project Manager

U.S. Environmental Protection Agency — Region V
77 West Jackson Boulevard (SR-6J)

Chicago, lllinois 60604-3590

Deér Ms. Desai:

Re: Monthly Progress Report — December 2013
Former Plainwell, Inc. Mill Property Operable Unit No. 7
Allied Paper, Inc./Portage Creek/KaIamazoo River Superfund Site
Allegan and Kalamazoo County

As required by Task 8, Progress Reports in the Statement of Work of the Remedial Investigation and
Feasibility Study (RI/FS) at the former Plainwell, Inc. Mill Property, please find attached three copies of the
Progress Report No. 86 for the period of December 1, 2013 through December 31, 2013.

Should you have any questions or require any additional information, please do not hesitate to contact the
undersigned. :

Yours truly,
CONESTOGA-ROVERS & ASSOCIATES
A @/M Jég’

Jennifer L. Quigley, P.E.

JQ/43/Plw.
Encl.
cc: Paul Bucholtz (MDEQ) — three hard copies

Jim Saric (U.S. EPA) — electronic only
Leslie Kirby-Miles (U.S. EPA) — electronic only
Erik Wilson (City of Plainwell) — electronic only
Richard Gay (Weyerhaeuser) — electronic only
Joe Jackowski (Weyerhaeuser) — electronic only
Martin Lebo (Weyerhaeuser) — electronic only

- Garret Bondy (AMEC) — electronic only
Cynthia Draper (AMEC) — electronic only
Garry Griffith (Georgia-Pacific, LLC) — electronic only
Chase Fortenberry (Georgia-Pacific, LLC) — electronic only
Jeffrey Lifka (Tetra Tech) — electronic only
Gregory Carli (CRA) — electronic only
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Progress Repdrt No. 86
December 1, 2013 to December 31, 2013

Remedial Investigation and Feasibility Study
Former Plainwell, Inc. Mill Property
Plainwell, Michigan

This progress report is being submitted to the United States Environmental Protection Agency (U.S. EPA)
in accordance with Task 8: Progress Reports and the Schedule for Major Deliverables contained in the
Statement of Work for the Remedial Investigation/Feasibility Study (RI/FS), pursuant to the terms of the
Consent Decree for the Design and Implementation of Certain Response Actions at Operable Unit No. 4
and the Plainwell, Inc. Mill Property (Site) Operational Unit No.7 of the Allied Paper, Inc./Portage
Creek/Kalamazoo River Superfund Site (Consent Decree), which became effective February 22, 2005.

1.

Work Performed

Submitted response to U.S. EPA's November 1, 2013 comments on the Feasibility Study (FS) Report
on December 23, 2013.

Submitted FS Report (Revision 1) to U.S. EPA on December 23, 2013.

Data Received

None.

Modifications to Work Plans or Other Schedules
Proposed to, or Approved by, the U.S. EPA

None.
Problems Encountered and Planned Resolution

None.

Work Anticipated During the Next Reporting Period

- None.

Anticipated Development with Work during the Next Period

None.

Other Relevant Information

Decommissioning and demolition activities have been initiated by the City of Plainwell under a
Michigan Blight Elimination Program Grant. The work is anticipated to be completed in January
2014 and is being conducted on portions of Residential Areas 1 to 3 and Mixed
Residential/Commercial Area 2. During the implementation of the decommissioning and demolition
work limited paper residuals were observed within the fill material in portions of the former lagoon
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areas. In the material beneath the former primary clarifier area, a larger volume of what appeared
to be a paper residual-like sludge was observed, the source of which is suspected to be underground
piping associated with the former primary clarifier system. This material was subsequently sampled
on December 4, 2013 by representatives for the City of Plainwell for laboratory analysis for
polychlorinated biphenyls (PCBs). No PCBs were detected in the sample. The material was
subsequently sampled for full waste characterization analysis, the results of which are currently
pending.

MW-10 and MW-5 were damaged in October/November 2013 during on-Site decommissioning and
demolition activities. These areas have been demarcated and steps are being taken to properly
abandon MW-10 and install a new monitoring well adjacent to MW-10, and repair or replace MW-5.
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